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We continue to evaluate the impacts of the late start of conditioning and the delayed ARR. 
Good progress was made on the technical side and we expect conditioning of tank 1 to begin 
next week. Overall, the DTL commissioning begin milestone for all DTLs (originally foreseen 
Dec ‘03) is forecasted now at end of January ’04. Detailed working schedules are underway to 
support that date. Sufficient float should be available to finish up all assembly work and 
preparation.   
 
The team completed final tuning of Tanks 1 and 3 at the SNS site. Tank-1 resonant frequencies 
and Q problems reported last week were resolved, and the system is under vacuum. The EMD 
DT’s Tank 3 & 4 body/stem brazing is done and leak checked (Fig. 1). All are within 
dimensional tolerances.  
 

 
Fig. 1: EMD drift tubes for Tanks 3 and 4. 
 
Concerns & Actions: (1) The first three Milhous produced DTL drift tubes EMD magnet as 
received at Los Alamos has numerous physical and documentation deficiencies which increase 
the risks of damage during EMD drift tube fabrication and malfunction later during machine 
operation. They included excess resin in bore locating pin location is out of position, excess 
resin at leads to magnet body interface, and crooked leads. They are being sent back to the 
vendor for repairs. Schedule impact is under evaluation. 
 
Vacuum and cooling system controls checks will be completed next week in preparation for RF 
conditioning. Shielding around the upstream end of DTL-1 is being put in place and finalized. 
The moveable concrete shield door at the entrance to the tunnel has been completed and fitted 
in place.  
 
 



                    

  

 

Component Engineer Identifier Quantity Shipping Date Delivered
Change from 

last week
Identifier Quantity Shipping Date Delivered

Change from 
last week

Drift Tubes Gentzlinger 4A 7 11-Aug-03 0 5E 8 9-Sep-03 0
4B 6 18-Aug-03 0 5F 7 15-Sep-03 0
4C 6 25-Aug-03 0 5G 8 22-Sep-03 0
4D 8 1-Sep-03 0

Dummies Gentzlinger With DT Groups With DT Groups
EMDs O'Hara 4 20-Oct-03 0 4 20-Oct-03 0
BPMs O'Hara 2 20-Oct-03 0 2 20-Oct-03 0
Top hats Rowton 1.25" 27 1-Aug-03 0 1.25" 23 1-Aug-03 0

Shrouds Rowton 27 5-Aug-03 0 23 5-Aug-03 0
Endwalls Turon 2 Complete 2 2 Complete 2
Post Coupler Kits Rowton 27 Bead Pull + 15 0 23 Bead Pull + 15 0
Slug Tuners Rowton 12 Bead Pull + 7 0 12 Bead Pull + 7 0
Access Ports 2 0 2 0
RF Grills 4 0 4 0
Wave Guide-Iris Valdiviez 1 30-Jul-03 0 1 7-Aug-03 0
Window Cummings 1 14-Jul-03 0 1 14-Jul-03 0
Stands Turon 1 Complete 1 1 Complete 1 0

Tank 4 Tank 5

 
 

Component Engineer Identifier Quantity Shipping Date Delivered
Change from 

last week
Identifier Quantity Shipping Date Delivered

Change from 
last week

Drift Tubes Gentzlinger 6H 10 30-Sep-03 0 2J 12 3-Oct-03 0
6I 11 8-Oct-03 0 2K 12 9-Oct-03 0

2L 11 16-Oct-03 0
2M 8 23-Oct-03 0

Dummies Gentzlinger With DT Groups None 0
EMDs O'Hara 4 1-Oct-03 0 4 1-Oct-03 0
BPMs O'Hara 2 1-Oct-03 0 2 1-Oct-03 0
Top hats Rowton 1.25" 21 1-Aug-03 0 .75" 41 1-Aug-03 0

1.00" 6 1-Aug-03
Shrouds Rowton 21 5-Aug-03 0 47 10-Jul-03 0
Endwalls Turon 2 Complete 2 2 Complete 2
Post Coupler Kits Rowton 21 Bead Pull + 15 0 27 Bead Pull + 15 0
Slug Tuners Rowton 12 Bead Pull + 7 0 12 Bead Pull + 7 0
Access Ports 2 0 1 0
RF Grills 4 0 4 0
Wave Guide-Iris Valdiviez 1 23-Aug-03 0 1 3-Sep-03 0
Window Cummings 1 28-Aug-03 0 1 28-Aug-03 1
Stands Turon 1 Complete 1 0 1 Complete

Tank 6 Tank 2

 


